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Water FacilitieWater Facilities Projects Schedule Updated 3/18/2015Water Facilities Projects Schedule Updated 3/18/2015Water Facilities Projects Schedule Updated 3/18/2015Water Facilities Projects Schedule Updated 3/18/2015
Water FacilitWater Facilities ProjectsWater Facilities ProjectsWater Facilities ProjectsWater Facilities Projects

WC 1211 AshWC 1211 Ashburton Reservoir TanksWC 1211 Ashburton Reservoir TanksWC 1211 Ashburton Reservoir TanksWC 1211 Ashburton Reservoir Tanks
A1002 Commuinity Meeting 0 05/01/15*
A1003 60% Design 0 07/01/15*
A1005 Commuinity Meeting 0 09/01/15*
A1006 Commuinity Meeting 0 01/01/16*
A1009 100% Design 0 12/31/15*
A1010 Design Completion 0 04/01/16*
A1015 Advertisement 24 04/01/16* 05/04/16
A1020 Construction NTP 0 01/02/17*
A1021 Construction Duration 1305 01/02/17* 12/31/21
A1023 Site Prep 730 01/02/17 01/01/19
A1025 Shutdown 23 10/01/18* 10/31/18
A1026 Tank Construction 913 01/02/19 07/02/21

WC 1173 GUILWC 1173 GUILFORD RESERVOIR IMPROVEMENTSWC 1173 GUILFORD RESERVOIR IMPROVEMENTSWC 1173 GUILFORD RESERVOIR IMPROVEMENTSWC 1173 GUILFORD RESERVOIR IMPROVEMENTS
A1100 Rebid 43 02/02/15* 04/01/15
A1120 Construction NTP 0 02/01/16*
A1130 Construction (No shut-down By-Pass) 891 02/01/16* 07/01/19

WC 1204 DruWC 1204 Druid Water TanksWC 1204 Druid Water TanksWC 1204 Druid Water TanksWC 1204 Druid Water Tanks
A1201 Community Meeting 0 05/01/15*
A1205 90% Design 0 06/01/15*
A1207 100% Design 0 09/01/15*
A1208 Community Meeting 0 09/01/15*
A1210 Design Completion 0 12/31/15*
A1215 Community Meeting 0 01/01/16*
A1217 Advertisement 21 01/04/16* 02/01/16
A1220 Construction NTP 0 08/31/16*
A1230 WC 1204 Druid Tanks Construction(No Shut-downs) 1305 08/31/16* 08/31/21

ASHBURTONASHBURTON PUMPING STATIONASHBURTON PUMPING STATIONASHBURTON PUMPING STATIONASHBURTON PUMPING STATION
A1144 Design 639 01/01/15* 06/13/17
A1145 Shutdown (Partial) 305 08/16/18* 10/16/19
A1146 Construction 610 06/14/17* 10/15/19

Cromwell WaCromwell Water Pumping Station ImprovementsCromwell Water Pumping Station ImprovementsCromwell Water Pumping Station ImprovementsCromwell Water Pumping Station Improvements
A1124 Station Out of Service (Tunnel Repairs, Electrical Installation) shutdown 90 01/27/20* 04/25/20
A1125 Station In Service (Site Preparation/Bldg Construction) 300 04/26/20 02/19/21
A1126 Station Out of Service (Pumps/Piping Replacement) Shutdown 90 02/20/21 05/20/21
A1127 Station In Service (Project Completion) 180 05/21/21 11/16/21

Guilford WateGuilford Water Pumping Station RehabilitationGuilford Water Pumping Station RehabilitationGuilford Water Pumping Station RehabilitationGuilford Water Pumping Station Rehabilitation
A1079 NTP 0 07/30/15*
A1080 Temporary Sodium Hypochlorite Feed Equipment Install. 81 07/31/15* 11/20/15
A1090 Construction Phase 1 91 07/30/15* 12/03/15
A1092 Construction Phase 2 236 11/12/15* 10/06/16
A1093 Partial Shutdown 406 10/22/15* 05/11/17
A1094 Construction Phase 3 251 10/22/15* 10/06/16
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A1096 Construction Phase 4 156 10/06/16* 05/11/17
A1110 Construction Phase 5 96 01/12/17* 05/25/17

VERNON PUMVERNON PUMPING STATIONVERNON PUMPING STATIONVERNON PUMPING STATIONVERNON PUMPING STATION
A1148 Design 760 04/15/15* 03/13/18
A1150 Shutdown 280 02/15/19* 03/12/20
A1151 Construction 560 03/14/18* 05/05/20
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